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Change Title

evision to Milestone M-15-23B for the 300-FF-2 Operable Unit

escriptionliustification of Change

hange the date for milestone M-15-23-B, "Submit the 300-FF-2 operable unit FFS and PP for regulator review" from July 31, 1999

o November 30, 1999.

e 300-FF-2 Limited Field Investigation (LFI) repo rt (DOE/RL-96-42) assumed that waste sites that were near or under active

facilities (TSD or other) would be deferred until such time as characte rization activities could be coordinated with D&D and RCRA
activities. This would result in additional LFIs, and subsequent records of decision (RODS), in the future. Based on these
assumptions the scope of the Focused Feasibility Study (FFS) and Proposed Plan (PP) was limited to approximately 40 waste sites
that had been addressed in the LFI report, out of a total of about 415 waste sites that comp rise the entire 300-FF-2 Operable Unit.

Recent discussions have concluded that all known 300-FF-2 wastes sites will be included in the FFS and PP so that only one ROD
will be necessary . With the inclusion of the additional waste sites, four additional months are needed to complete the documents .

Waste sites that have been accepted into the WIDS database through October 1, 1998, will form the basis for the sites to be addressed
in the FFS and PP. Any sites identified subsequent to this will be addressed its a manner that will be agreed to by the regulators and

OE/RL.	 The information contained in WIDS or other readily available sources will form the information base for the FFS and PP.

The FFS and PP will be similar in approach, level of detail, and format to counterpa rt 100 Area Remaining Sites project documen ts ,
i ncluding the waste site catego rization process. For those 300 Area WIDS waste sites where LFI or other da ta are not available to
fi nalize the nature and extent of contamination, the observational approach will be mandated in the FFS and PP, to obtain the
necessary waste site information. Such additional site characte rization will generally occur after the record of decision has been
igned.

atisfactory co	 1	 A n of this milestone will also suffice to complete milestone M - 15 -OOB, "Complete all 300 Area operable unit
re-ROD site i	 gattion u	 approved work plan schedules" which is scheduled for December 31, 1999.
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odify wfaet date for M-15-23B (stakrdvesgh indicates text to be removed, FEM indicates text to be added)

15-23B	 Submit the 300-FF-2 Focused Feasibility Study Repo rt (FFS) and Proposed Plan for	 x M194
Regulator Review.

Impact of Change
Including more information in the documen ts will lengthen their preparation time (and the milestone) by four months.
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